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C-A Operations-FY08 ™
concurrent with RHIC P I anned ’ SUb_l ect to Change
setup with beams in both rings
.\ ramp up luminosity FY 2007
Program Element Sep Dec Jan Apr May Jun Aug Sep
AGS-Booster-Tandem/Linac Startup
130-3 weeks |
27 May
RHIC Cryo Cooldow/Warm-up l
RHIC Cryo Operation . . ]
RHIC Cryo off
RHIC Research with Vs = 200 GeV/n d-Au _
RHIC Research with's = 200 GeV pp ys @
RHIC Other (TBD) swifch date to be determined
hedule to be determined
NSRL (NASA Radiobiology) ] ]
Shutdown (RHIC) ] ]




